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TDD Status Report 

START CONTRACT # 68-W5-0009 O f i i . ; . 

TDD NUMBER: 01-95-07-0065 

Site/Project Name: Covitch Property/Former ATF Davidson 
Co. 
Activity Type: IV.A.3 Site Inspection Prioritization 
Task: with sampling 
General Task Description: SIP 

DPO/PO: Diane Kelley 
Created On: 09/30/96 
Estimated Completion Date: 
09/30/96 

Ceiling for This TDD # 
Estimated Cost: $21,229.00 
Estimated Hours: 520 

Staffing: Dedicated Staff 

Priority: High 
Dedicated: 520 
Non-Dedicated: 0 

It is expected that the costs will exceed 75% of the ceiling amount specified in the TDD 
within the next 30 calendar days. 

- Signed by Roy F. Weston Inc. START I on 09/30/96 04:27:58 PM, according to EPA Admin. Systems Division 

Estimated additional funds and hours, above TDD ceiling amounts, required to continue performance for 
the period specified in the TDD: 

Additional Cost: $0.00 
Additional Hours: 0.0 

Contractor Comments: 
Please disregard the standard 75% ceiling notification presented above. 
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Amendment requested due to delays in obtaining access (on-site 
reconnaissance activities were conducted Spring, 1996); review of 
extensive historical information and analytical data compiled in 
numerous reports required to evaluate a sampling decision; delays in 
obtaining critical analytical information from third party sources (current 
and former site owner consultants) required to adequately access 
sampling decision requirement; reversal of EPA SAM from sampling 
required to the current status of verbal non-sampling. Tasks remaining 
to be completed for this site include completion of the draft report and 
preparation of the final report. START anticipated no change in the cost 
required to complete this project. However, the new anticipated 
completion date for the project is 31 December 1996. 

Contractor Signature: 

09/30/96 
Roy F. Weston Inc. START I Signed On: 

Status Report: TDD#01-95-07-0065 Printed On 10/03/96 at 09:36:22 AM 


